
FFY 2023 (projects carried forward from FFY 2022)

TIP ID Project Sponsor Programmer Fund Source
CRRSAA 

Programmed
Match Source(s) Match Amount Phase Total

Max %
CRRSAA

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

CRRSAA 
Obligated 

Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

09-20-0002 Indian Trail Rd Reconstruction from Mitchell Rd to Church Rd Aurora Kane/Kendall Council CRRSAA-SF $2,977,419 Local, STP-L, HSIP $6,334,774 $9,312,193 32% $8,319,074 3/31/2023 CON/CE
4/2023

(Auth 3/2023)
$0

Final plans submitted 11/28/22; ROW certification 
anticipated 3/2023 for a 4/2023 target letting.

12/29/2022
Final plans submittal anticipated 11/2022 and ROW 
certification anticipated 1/2023 for an 3/2023 target 
letting.

9/29/2022

09-16-0013 Wolfs Crossing and Harvey Road Intersection Improvement Oswego Kane/Kendall Council CRRSAA-SF $1,473,738
Local, STP-L, ITEP, 

CRRSAA-L
$7,224,262 $8,698,000 17% $55,394,366 3/31/2023 CON/CE

N/A - Auth 
(12/6/22 AC)

$853,509 $620,229
ROW certified 11/18/22.  Funds authroized (AC) 12/6/22. 
Partial cost increase of $620,229 granted 10/20/22.

12/27/2022
Final plans submitted 7/8/22;  and ROW certification 
planned for 11/2022 for 1/2023 letting. Partial cost 
increase of $620,229 granted 10/20/22.

9/27/2022

09-99-0101
Dauberman Rd Extension from US 30 to Granart Td 
(Granart/Dauberman/BNSF Railroad)

Kane Co DOT Kane/Kendall Council CRRSAA-SF $1,500,000
Local, Grade Xing 

Protection Fund, STP-L, 
STP-C, TAP-L

$19,643,009 $21,143,009 7% $26,960,324
N/A - Auth (12/1/22 

AC)
CON

N/A - Auth 
(12/1/22 AC)

$1,500,000 $0 AC Authorization 12/1/2022 for 1/2023 state letting. 12/28/2022
Final plans submitted 6/13/2022; ROW certification 
anticipated 10/2022 for the 1/2023 target letting.

9/21/2022

Requests for cost increases

TIP ID Project Sponsor Programmer Fund Source
Additional CRRSAA-

SF
Requested

Match Source(s)
Additional 

Match Amount
Phase Total

Max %
STP-SF

Project Total Date of Request Phase
Target 

Let / Auth.
Prior Obligated 

Amount
Obligation 
Remainder

Current Status
Current Status 

Date

09-16-0013 Wolfs Crossing and Harvey Road Intersection Improvement Oswego Kane/Kendall Council CRRSAA-SF $1,541,448
Local, STP-L, ITEP, 

CRRSAA-L
$385,362 $8,698,000 18% $55,394,366 2/15/2022 CON/CE

N/A - Auth 
(12/6/22 AC)

$853,509 $620,229

Let 1/20/2023.  Low bid is $1,258,168 above estimate. 
Funds authroized (AC) 12/6/22. Partial cost increase of 
$620,229 granted 10/20/22 (shown here as ob remainder)

12/27/2022

Local CRRSAA program requests for cost increases

TIP ID Project Sponsor Programmer Fund Source
Additional CRRSAA-

L
Requested

Match Source(s)
Additional 

Match Amount
Phase Total

Max %
STP-SF

Project Total Date of Request Phase
Target 

Let / Auth.
Prior Obligated 

Amount
Obligation 
Remainder

Current Status
Current Status 

Date

06-15-0003 FAU 350 Cicero Ave from 128th St to 143rd Crestwood Southwest CRRSAA-L $678,387 Local $169,597 $847,984 80% $1,577,330 6/30/2022 CON 4/2023 ROW certification anticipated 1/2023 12/29/2022
02-06-0035 Gross Point Rd from Old Orchard Rd to Golf Rd Skokie North Shore CRRSAA-L $695,207 Local, CMAQ, State $625,460 $1,320,667 70% $7,097,138 10/3/2022 C/CE Increase $276,871 $0 AC Authorization 8/16/22; Let 9/23/22 12/31/2022
08-14-0022 Lies Rd from Gary Ave to  Schmale Rd (Lies Rd Bikeway) Carol Stream DuPage CRRSAA-L $99,086 State, ITEP, Local $228,780 $738,000 80% $1,065,977 12/7/2022 CON Increase $509,220 $0 AC Authorization 9/13/22; Let 11/18/22 12/31/2022 High bid
03-09-0072 Touhy Ave at Gross Point/Harts Rd Intersection Improvements Niles Northwest CRRSAA-L $258,715 Local, State $64,679 $3,657,194 80% $4,639,586 1/4/2023 CON Increase $0 $0 Targeting 3/2023 letting 12/31/2022

Reason for Request

FFY 2023 CRRSAA Shared Fund Active Program Status Report: February 2023

Based on 60% plans.  Part of request granted 10/20/2022.  This amount is 
the balance of the request.

Reason for Request

Updated estimate
High bid

Updated final cost estimate
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